Appendix 2

Schedule for the Launch of the Foreign Exchange Administration System for Overseas Bank Card Transactions

	Item
	Timeline

	Coding of financial institutions
	Early June-early July 2017

	Access to the SAFE through private wires
	Early June-early July 2017

	Access to the MTS
	Late June-early August 2017

	Joint debugging and testing
	Early July-early August 2017

	Review and acceptance of the interface programs and banking systems renovation
	Late July-mid-August 2017

	Trial run
	Late August 2017

	Launch
	September 1, 2017


